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Leka, Kathy 

From: Humphries, Henry 

Sent: 
To: Drewes, Dan; Leka, Kathy 

Subject: 

Attachments: Moe, Eric-Transportation.doc 

Thursday, July 28, 2005 2:44 PM 

FW: Vermont ICClBNSF North Alley St. Bridge and East St Improvements Project Status 
Report 

T04-0055 Progress report and project manager info for Village. 

From: Eric Moe [mailto:e.moe@mcclureengineering.corn] 
Sent: Thursday, July 28, 2005 2:27 PM 
To: Humphries, Henty 
Cc: Jessica Remy; Bruce Beal; Ali Gharamti; Mark Leemon 
Subject: Vermont ICC/BNSF North Alley St. Bridge and East St  Improvements Project Status Report 

Henry 
Following describes where we are with the above captioned project and what is anticipated: 

Plans are complete and in to IDOT for review. Submitted on July 20, 2005 
ROW is clear except for one parcel at the northeast quadrant of the North Alley Bridge 
Anticipate advertising for letting on August 20, 2005 or when ROW is clear 
Anticipate letting on Sept. 20, 2005 
Anticipate award on October 3, 2005 
Begin construction on November 3, 2005 
Complete construction on December 1, 2006 

Also attached is my resume. I will serve as project manager for MEA1 during the construction 

Thank you 

Eric Moe 
Vice PresidenVDivision Manager 
McClure Engineering Assoc., Inc. 
714 E Jackson St 
Macomb, Illinois 61455 
Phone 3098334594 
Fax 3098374909 
Cell 309 333 8740 
Macomb. Illinois 61455 

7/28/2005 


